# Project Planning Phase

### **Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)**

Date	22 October 2022
Team ID	PNT2022TMID47801
Project Name	Project - Real Time Communication System Powered by AI for Specially Abled
Maximum Marks	8 Marks

#### **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Collect Dataset .	9	High	Karuppaiah .S Abdul Mubarak R Mohanasrinath K
Sprint-1		USN-2	Image preprocessing	8	Medium	Pragadheesh K, Abdul Azeez N
Sprint-2	Model Building	USN-3	Import the required libraries, add the necessary layers and compile the model			Karuppaiah .S Abdul Mubarak R Mohanasrinath K
Sprint-2		USN-4	Training the image classification model using CNN	7	Medium	Karuppaiah .S Abdul Mubarak R Mohanasrinath K
Sprint-3	Training and Testing	USN-5	Training the model and testing the model's performance 9 High		Pragadheesh K, Mohanasrinath K Abdul Azeez N	
Sprint-4	Implementation of the application	USN-6	Converting the input sign language images into English alphabets	8	Medium	Pragadheesh K, Abdul Azeez N

### Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	24 Oct 2022	29 Oct 2022	8	29 Oct 2022
Sprint-2	10	6 Days	31 Oct 2022	04 Nov 2022	5	04 Nov 2022
Sprint-3	10	6 Days	07 Nov 2022	11 Nov 2022	7	11 Nov 2022
Sprint-4	10	6 Days	14 Nov 2022	18 Nov 2022	5	18 Nov 2022

### **Velocity:**

$$AV = \frac{sprint\ duration}{velocity}$$

$$AV = 6/10 = 0.6$$

## **Burndown chart:**



#### **SPRINT BURNDOWN CHART:**

